COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2016

ESTI MATE SUMVARY 08: 40: 22
CONTI D: C19911 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN. 19911-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 160.0 DAYS TI ME ALLOW 205 WORK DAYS
1-70 Exit 31 Horizon Drive Roundabouts PERCENT TI ME: 78. 05 ORI G TI ME ALLOW 205 WORK DAYS

PRQJECT NO NHPP 0701- 223
1-70 EXIT 31 HORI ZON DRI VE ROUNDABOUTS

NAVE OF ROAD: 1-70 and Horizon Drive
PRQIECT OOUNTI ES: MVESA
CONTRACTOR:
M A, CONCRETE CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 06/ 20/ 2016 DATE TI ME STARTED 09/ 14/ 2015
2323 RI VER ROAD DATE LET 07/ 09/ 2015 DATE WORK BEGAN 09/ 14/ 2015
DATE AWARDED 08/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 20/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 3221 DATE NOTI CE TO PROCEED 09/ 14/ 2015
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 5,187, 408. 87 PARTI Ol PATI NG $ 4,273, 583. 14 $ 395, 555. 12
AWARD PRQIECT AMT: $ 4,910, 698. 38 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 82. 38% TOTAL EARNI NGS 4,273,583. 14 395, 555. 12
FUNDS AVAI LABLE: $ 913, 825. 73 STOCKPI LED MATERI ALS 42,193. 00 -2,139. 00

GROSS EARNI NGS 4,315, 776. 14 393, 416. 12
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -73,660.48 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 4,242, 115. 66 393, 416. 12

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 4,242, 115. 66 393, 416. 12

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 303,416.12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19911-BID ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00155 Renoval of Wall 120. 000 120. 000
LF 0. 000 0. 00
32. 00000 120. 000 3, 840. 00
0065 202-00190 Renoval of Concrete Median Cover Materi al 55. 000 3. 000
SY 0. 000 0. 00
10. 50000 3. 000 31.50
0070 202- 00195 Renoval of Median Cover 338. 000 0. 000
SY 39. 000 273. 00
7.00000 39. 000 273. 00

0075 202- 00200 Renoval of Sidewal k 1, 868. 000 1, 496. 000
SY 0. 000 0. 00
5. 70000 1, 496. 000 8,527. 20
0080 202-00201 Renoval of Curb 2,467. 000 994. 000
LF 387. 000 1, 780. 20
4. 60000 1, 381. 000 6, 352. 60
0085 202-00202 Renoval of CQutter 271. 000 188. 000
LF 0. 000 0. 00
4. 20000 188. 000 789. 60
0090 202-00203 Renoval of Curb and Cutter 4, 205. 000 4, 205. 000
LF 0. 000 0. 00
4. 70000 4, 205. 000 19, 763. 50
0095 202-00204 Renoval of Curb, Qutter and Sidewal k 276. 000 259. 000
LF 0. 000 0. 00
6. 50000 259. 000 1, 683. 50
0100 202- 00206 Renoval of Concrete Curb Ranp 130. 000 130. 000
SY 0. 000 0. 00
4. 20000 130. 000 546. 00
0105 202-00210 Renoval of Concrete Pavenent 645. 000 645. 000
SY 0. 000 0. 00
9. 00000 645. 000 5, 805. 00
0110 202-00220 Renoval of Asphalt Mat 4, 669. 000 3, 223. 000
SY 646. 000 1, 873. 40

2.90000 3, 869. 000 11, 220. 10



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19911-BID ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 00240 Renoval of Asphalt Mat (Pl aning) 23,272.000 16, 523. 200
SY 2,374.000 6, 528. 50
2.75000 18, 897. 200 51, 967. 30
0120 202- 00250 *Renoval of Pavenent Marking 7,000. 000 6, 095. 500
SF 0. 000 0. 00
3. 40000 6, 095. 500 20,724.70
0125 202-00700 *Renoval of Light Standard 15. 000 13. 000
EACH 0. 000 0. 00
210. 00000 13. 000 2,730.00
0130 202-00705 *Removal of Light Standard Foundation 15. 000 5. 000
EACH 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0135 202-00810 *Renoval of G ound Sign 30. 000 8. 000
EACH 0. 000 0. 00
78. 00000 8. 000 624. 00
0140 202-00815 *Renoval of Sign (Special) 7.000 3. 000
EACH 0. 000 0. 00
210. 00000 3. 000 630. 00
0145 202-00821 *Renoval of Sign Panel 24.000 0. 000
EACH 1. 000 52.50
52. 50000 1. 000 52.50
0150 202-00827 *Renoval of Pull Box 23. 000 23. 000
EACH 0. 000 0. 00
172. 00000 23. 000 3, 956. 00
0155 202- 00840 *Removal of Traffic Signal Pole 12. 000 12. 000
EACH 0. 000 0. 00
1, 260. 00000 12. 000 15, 120. 00
0160 202-00848 *Removal of Traffic Signal Controller and Cabinet 2. 000 2. 000
EACH 0. 000 0. 00
315. 00000 2.000 630. 00
0165 202-01000  Renpval of Fence 594. 000 594. 000
LF 0. 000 0. 00

2. 25000 594. 000 1, 336. 50



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19911-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 202-01130 Renoval of Guardrail Type 3 60. 000 60. 000
LF 0. 000 0. 00
18. 00000 60. 000 1, 080. 00
0175 202- 01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
541. 00000 1. 000 541. 00
0180 202-04100 Abandon Vel | 5. 000 5. 000
EACH 0. 000 0. 00
840. 00000 5. 000 4, 200. 00
0185 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 357. 000 7,522.000
cY 154. 000 3, 850. 00
25. 00000 7,676. 000 191, 900. 00
0190 203-00100 Muck Excavation 4, 000. 000 3, 759. 590
cY 212. 500 2,337.50
11. 00000 3,972.090 43, 692. 99
0195 203-01500 Bl adi ng 100. 000 29. 000
HOUR 0. 000 0. 00
110. 00000 29. 000 3, 190. 00
0200 203-01597 Pot hol i ng 50. 000 49. 000
HOUR 0. 000 0. 00
110. 00000 49. 000 5, 390. 00
0205 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0210 207-00205 Topsoi | 1, 111. 000 363. 000
cY 0. 000 0. 00
24. 50000 363. 000 8, 893. 50
0215 207-00210 St ockpi | e Topsoi | 30. 000 30. 000
CcY 0. 000 0.00
12. 50000 30. 000 375.00
0220 208-00002 Erosion Log (12 Inch) 252. 000 72.000
LF 0. 000 0. 00
6. 00000 72.000 432. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19911-BID ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208- 00035 Aggr egat e Bag 256. 000 256. 000
LF 0. 000 0. 00
9. 00000 256. 000 2,304.00
0230 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
1, 260. 00000 2.000 2,520. 00
0235 208- 00052 StormDrain Inlet Protection (Type 2) 80. 000 30. 000
LF 0. 000 0. 00
51. 00000 30. 000 1, 530. 00
0240 208-00070 Vehi cl e Tracki ng Pad 4. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0245 208- 00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 40. 000
HOUR 0. 000 0. 00
54. 00000 40. 000 2,160. 00
0250 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0255 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 66. 000
HOUR 0. 000 0. 00
152. 00000 66. 000 10, 032. 00
0260 208- 00206 Er osi on Control Supervisor 205. 000 146. 000
DAY 17. 000 3,570. 00
210. 00000 163. 000 34, 230. 00
0265 208- 00300 Tenporary Berns 1, 760. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0270 209- 00600 Dust Palliative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
5. 25000 0. 000 0. 00
0275 210- 00050 Reset Fire Hydrant 2.000 0. 000
EACH 0. 000 0. 00

2, 930. 00000 0. 000 0. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-00750 *Reset Light Standard 6. 000 0. 000
EACH 3. 000 5, 040. 00
1, 680. 00000 3. 000 5, 040. 00
0285 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 1. 000 341. 00
341. 00000 1. 000 341. 00
0290 210-01190 Reset Tensioned Cable Barrier 585. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0295 210-04010 *Adj ust Manhol e 11. 000 10. 000
EACH 0. 000 0. 00
785. 00000 10. 000 7, 850. 00
0300 210-04015 Modi fy Manhol e 2. 000 1. 000
EACH 1. 000 1, 365. 00
1, 365. 00000 2.000 2,730.00
0305 212-00006 *Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
2, 835. 00000 0. 800 2,268. 00
0310 212-00011 *Seedi ng (Lawn) 0. 800 0. 000
ACRE 0. 000 0. 00
3, 339. 00000 0. 000 0. 00
0315 212-00032 *Soi | Condi tioning 2.700 1. 250
ACRE 0. 000 0. 00
12, 075. 00000 1. 250 15, 093. 75
0320 212-00050 *Sod 2, 400. 000 900. 000
SF 1, 500. 000 1, 425. 00
0. 95000 2,400. 000 2,280.00
0325 213-00004 *Mil ching (Weed Free Straw) 0. 800 0. 800
ACRE 0. 000 0. 00
945. 00000 0. 800 756. 00
0330 213-00061 *Mul ch Tacki fier 80. 000 80. 000
LB 0. 000 0. 00
9. 45000 80. 000 756. 00



CONTI D C19911 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 213-00065 *| norgani ¢ Mul ch 711. 000 194. 500
CY 15. 000 897.75
59. 85000 209. 500 12, 538. 58
0340 213-00440 *Met al Landscape Border (1/8x4 Inch) 1, 765. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0345 213-00700 *Landscape Boul der 48. 000 0. 000
EACH 28. 000 4,704. 00
168. 00000 28. 000 4,704. 00
0350 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0355 214-00010 *Tenporary Irrigation 1. 000 0. 000
LS 0. 500 1, 050. 00
2,100. 00000 0. 500 1, 050. 00
0360 214- 00220 *Deci duous Tree (2 Inch Caliper) 34. 000 1. 000
EACH 3. 000 1, 134.00
378. 00000 4. 000 1,512. 00
0365 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 191. 000 69. 000
EACH 8. 000 151. 20
18. 90000 77.000 1, 455. 30
0370 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 290. 000 103. 000
EACH 22.000 924. 00
42. 00000 125. 000 5, 250. 00
0375 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 15. 000 6. 000
EACH 0. 000 0. 00
342. 00000 6. 000 2,052.00
0380 214- 00650 *Evergreen Shrub (5 Gallon Container) 75. 000 25. 000
EACH 6. 000 258. 00
43. 00000 31. 000 1, 333.00
0385 214-00910 *Perennials (1 Gallon Container) 861. 000 174. 000
EACH 37.000 660. 45
17. 85000 211. 000 3,766. 35



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19911-BID ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 217-00000 *Her bi ci de Treat nent 14, 128. 000 0. 000
SY 0. 000 0. 00
0.11000 0. 000 0. 00
0395 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,725. 00000 1. 000 4,725. 00
0400 250-00050 Moni t ori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00
0405 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0410 250- 00200 Material Handling (Stockpile) 166. 700 166. 700
CY 0. 000 0. 00
21. 00000 166. 700 3,500. 70
0415 250- 00220 Hazar dous Waste Di sposal 54. 000 54. 000
CY 0. 000 0. 00
47. 00000 54. 000 2,538. 00
0420 304- 01000 Aggregate Base Course (C ass 1) 10, 000. 000 9, 265. 940
TON 382. 730 7,271.87
19. 00000 9, 648. 670 183, 324.73
0425 304- 03000 Aggregate Base Course (C ass 3) 250. 000 211.550
TON 0. 000 0. 00
18. 00000 211.550 3,807.90
0430 304- 06000 Aggregate Base Course (Cl ass 6) 7,371. 750 7,371.750
TON 0. 000 0. 00
23. 00000 7,371.750 169, 550. 25
0435 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 270. 000 60. 000
SY 0. 000 0. 00
79. 00000 60. 000 4,740. 00
0440 403-34801 *Hot M x Asphalt (G ading SX) (100) 4,188. 750 3, 083. 140
TON 768. 370 69, 383. 81

90. 30000 3,851.510 347,791. 35



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19911-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 411- 03345 *Asphal t Cenent Perfornmance Grade (PG 76-28) 58. 630 22.370
TON 36. 260 24,548. 02
677. 00000 58. 630 39, 692. 51
0450 411- 03354 *Asphal t Cerent Perfornance G ade (PG 64-22) 176. 220 144.530
TON 5. 890 3, 027. 46
514. 00000 150. 420 77,315. 88
0455 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 560. 000 97. 750
GAL 425. 000 1,338.75
3. 15000 522.750 1, 646. 66
0460 412- 00600 *Concrete Pavenent (6 |nch) 407. 000 384. 000
SY 23. 000 1, 483. 50
64. 50000 407. 000 26, 251. 50
0465 412- 00800 *Concrete Pavenent (8 Inch) 350. 000 350. 000
SY 0. 000 0. 00
84. 50000 350. 000 29, 575. 00
0470 412-01000 *Concrete Pavenent (10 Inch) 6, 767. 600 6,611. 600
SY 156. 000 10, 140. 00
65. 00000 6, 767. 600 439, 894. 00
0475 412-01001 *Concrete Pavenent (10 Inch) (Special) 962. 000 420. 000
SY 371. 000 33,111. 75
89. 25000 791. 000 70, 596. 75
0480 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 273. 000 273. 000
SY 0. 000 0. 00
89. 25000 273. 000 24, 365. 25
0485 420-00133 Ceotextile (Separator) (dass 2) 1, 600. 000 1,595. 140
SY 0. 000 0. 00
2.10000 1, 595. 140 3,349.79
0490 506-01020 Ceogri d Rei nforcenent 8, 333. 880 7,991. 580
SY 342. 300 1,797.08
5. 25000 8, 333. 880 43, 752. 87
0495 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 611. 000 607. 000
LF 0. 000 0. 00
88. 00000 607. 000 53, 416. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19911-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 216. 000 216. 000
LF 0. 000 0. 00
130. 00000 216. 000 28, 080. 00
0505 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
278. 00000 108. 000 30, 024. 00
0510 604- 13006 Inlet Type 13 (5 Foot) (Special) 5. 000 4.000
EACH 0. 000 0. 00
3, 372. 00000 4.000 13, 488. 00
0515 604-13011 Inlet Type 13 (10 Foot) (Special) 2.000 1. 000
EACH 0. 000 0. 00
4,504. 00000 1. 000 4,504. 00
0520 604- 14010 Inl et Special (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
7,375. 00000 2.000 14, 750. 00
0525 604- 19005 Inl et Special (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
3, 582. 00000 9. 000 32, 238. 00
0530 604-19010 Inlet Special (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,582. 00000 3. 000 13, 746. 00
0535 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
5, 170. 00000 1. 000 5,170. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0. 00
5, 695. 00000 2.000 11, 390. 00
0545 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 745. 00000 1. 000 6, 745. 00
0550 604-39000 Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
11, 470. 00000 1. 000 11, 470. 00



CONTI D C19911 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19911-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 60. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0.00
0560 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0565 607-11525 Fence (Plastic) 1, 500. 000 197. 000
LF 0. 000 0. 00
2.10000 197. 000 413.70
0570 607-21300 Fence Barrier Wth Metal Posts 300. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0575 607-53172 Fence Chain Link (72 Inch) 146. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0580 608-00000 *Concrete Sidewal k 2,302. 000 1, 877.000
SY 280. 000 9, 660. 00
34. 50000 2,157.000 74, 416. 50
0585 608-00010 *Concrete Curb Ranp 339. 000 246. 000
SY 51. 000 5, 683. 95
111. 45000 297. 000 33, 100. 65
0590 609-20010 *Qurb Type 2 (Section B) 1, 481. 000 686. 000
LF 240. 000 7,308. 00
30. 45000 926. 000 28, 196. 70
0595 609-21013 *Qurb and Gutter Type 2 (Section |-M (Special) 351. 000 323. 000
LF 28. 000 788. 20
28. 15000 351. 000 9, 880. 65
0600 609-21023  *Curb and Gutter Type 2 (Section I1-B) (Special) 6, 589. 000 5, 145. 000
LF 1, 243. 000 36, 544. 20
29. 40000 6, 388. 000 187, 807. 20
0605 609-21110 *Curb and Gutter Type 2 (Section I-B) (Special) 3, 311. 000 1,321. 000
LF 1, 990. 000 53, 730. 00
27.00000 3,311. 000 89, 397. 00



CONTI D C19911 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 609- 24000 *Qutter Type 2 (Special) 345. 000 345. 000
LF 0. 000 0. 00
43. 20000 345. 000 14, 904. 00
0615 609- 34006 *Qutter Type 2 (6 Foot) (Fast Track) 162. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0620 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 3, 417. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0. 00
0625 610-00100 *Medi an Edgi ng (Patterned Concrete) 1, 762. 000 0. 000
LF 223. 000 4, 158. 95
18. 65000 223. 000 4, 158. 95
0630 612-00001  *Delineator (Type I) 40. 000 40. 000
EACH 0. 000 0. 00
21. 00000 40. 000 840. 00
0635 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0640 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0645 613-01100 *1 Inch Electrical Conduit (Plastic) 5, 000. 000 4, 656. 000
LF 0. 000 0. 00
12. 60000 4, 656. 000 58, 665. 60
0650 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 000. 000 2,949. 000
LF 0. 000 0. 00
16. 80000 2,949. 000 49, 543. 20
0655 613-10000 *Wring 1. 000 0. 800
LS 0. 000 0. 00
21, 000. 00000 0. 800 16, 800. 00
0660 613-30005 *Light Standard and Luninaire (Pedestrian) 0. 000 0. 000
EACH 0. 000 0. 00
7, 035. 00000 0. 000 0. 00
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PCN: 19911-BID ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 613-34300 *Light Standard Metal (30 Foot) 9. 000 3. 000
EACH 0. 000 0. 00
3, 150. 00000 3. 000 9, 450. 00
0665 MATERI AL ALLOMANCE Li ght Standard Metal (30 Foot) 6. 000
EACH 0. 000 0. 00
2, 280. 00000 6. 000 13, 680. 00
0670 613-34302 *Light Standard Metal (30 Foot) (2 Arm 5. 000 1. 000
EACH 0. 000 0. 00
3, 465. 00000 1. 000 3, 465. 00
0670 MATERI AL ALLOMANCE Li ght Standard Metal (30 Foot) (2 4.000
Ar
m EACH 0. 000 0. 00
2,421. 00000 4.000 9, 684. 00
0675 613-40010 *Li ght Standard Foundati on 14. 000 11. 000
EACH 3. 000 4,410. 00
1, 470. 00000 14. 000 20, 580. 00
0675 MATERI AL ALLOMANCE Li ght Standard Foundati on 3. 000
EACH -3.000 -1, 704.00
568. 00000 0. 000 0. 00
0680 613-40012 *Li ght Standard Foundation Speci al 37. 000 36. 000
EACH 1. 000 1, 260. 00
1, 260. 00000 37.000 46, 620. 00
0680 MATERI AL ALLOMANCE Li ght Standard Foundation Speci al 1. 000
EACH -1. 000 -435. 00
435. 00000 0. 000 0. 00
0685 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4,725. 00000 0. 000 0. 00
0690 613-50132 *2-Plex Receptacle (Wth Box and Cover) 12. 000 0. 000
EACH 12. 000 6, 300. 00
525. 00000 12. 000 6, 300. 00
0695 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 19. 000 0. 000
EACH 0. 000 0. 00
1, 470. 00000 0. 000 0. 00
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PCN: 19911-BI D ESTI MATE RUN
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 19. 000
Wat t
) EACH 0. 000 0. 00
991. 00000 19. 000 18, 829. 00
0700 614-00011 *Sign Panel (Qass I) 571. 000 0. 000
SF 174. 000 3, 654. 00
21. 00000 174. 000 3, 654. 00
0705 614-00012 *Sign Panel (Cass Il) 145. 000 0. 000
SF 12. 000 276. 00
23. 00000 12. 000 276. 00
0710 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 52. 000 0. 000
EACH 13. 000 2,054. 00
158. 00000 13. 000 2,054. 00
0715 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 35. 000 0. 000
Sl i pbase
EACH 6. 000 1, 542. 00
257. 00000 6. 000 1, 542. 00
0720 619-50080 *1 Inch Plastic Pipe 5, 018. 000 1, 945. 000
LF 675. 000 1, 809. 00
2. 68000 2,620. 000 7,021. 60
0725 619-50120 *1-1/2 Inch Plastic Pipe 421. 000 35. 000
LF 20. 000 56. 80
2.84000 55. 000 156. 20
0730 619-50160 *2 Inch Plastic Pipe 65. 000 45. 000
LF 20. 000 105. 00
5. 25000 65. 000 341. 25
0735 619-50200 *2-1/2 Inch Plastic Pipe 2,960. 000 620. 000
LF 2, 340. 000 11, 700. 00
5. 00000 2,960. 000 14, 800. 00
0740 621-00430 *Det our 2, 600. 000 2,600. 000
SY 0. 000 0. 00
41. 00000 2,600. 000 106, 600. 00
0745 623-00162 *Drip Emtter Tubing 4, 298. 000 2,940. 000
LF 498. 000 627. 48

1. 26000 3, 438. 000 4,331. 88
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PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0750 623-00164 *Drip Emtter 847. 000 44. 000
EACH 0. 000 0. 00
9. 45000 44. 000 415. 80
0755 623-00184 *1/2 Inch Flush Unit 63. 000 28. 000
EACH 5. 000 115. 00
23. 00000 33. 000 759. 00
0760 623-00206 *6 I nch Pop-Up Spray Sprinkler 78. 000 15. 000
EACH 4. 000 80. 00
20. 00000 19. 000 380. 00
0765 623-00604 *4 Inch Plastic Pipe (Irrigation/Sleeve) 2, 795. 000 2,121. 000
LF 0. 000 0. 00
8. 50000 2,121.000 18, 028. 50
0770 623-01708 *1 I nch Backfl ow Preventer 1. 000 0. 000
EACH 1. 000 1, 995. 00
1, 995. 00000 1. 000 1, 995. 00
0775 623-01808 *1 Inch Pressure Reducing Val ve 1. 000 0. 000
EACH 1. 000 400. 00
400. 00000 1. 000 400. 00
0780 623-01916 *2 Inch Strainer 1. 000 0. 000
EACH 1. 000 152. 00
152. 00000 1. 000 152. 00
0785 623-02006 *3/4 Inch Drain Val ve 3. 000 0. 000
EACH 2.000 482. 00
241. 00000 2.000 482. 00
0790 623-03108 *1 Inch Automatic Control Valve 8. 000 0. 000
EACH 5. 000 1, 155. 00
231. 00000 5. 000 1, 155. 00
0795 623-03112 *1-1/2 Inch Automatic Control Valve 3.000 0. 000
EACH 3. 000 834. 00
278. 00000 3. 000 834. 00
0800 623-03116 *2 Inch Automatic Control Valve 1. 000 0. 000
EACH 1. 000 346. 00
346. 00000 1. 000 346. 00
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PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 623-04000 *Control Wre 24 Volt 18, 040. 000 0. 000
LF 18, 040. 000 4, 690. 40
0. 26000 18, 040. 000 4,690. 40
0810 623- 04002 *Power Source Wre 25. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0815 623-04006 *3/ 4 I nch Quick-Coupler Valve 6. 000 0. 000
EACH 5. 000 1, 250. 00
250. 00000 5. 000 1, 250. 00
0820 623-04521  *2-1/2 Inch Ball Valve 6. 000 0. 000
EACH 2.000 524. 00
262. 00000 2.000 524. 00
0825 623-06900 *Val ve Box 13. 000 0. 000
EACH 13. 000 1, 430. 00
110. 00000 13. 000 1, 430. 00
0830 623-07602 *2 Inch Fl ow Sensor 1. 000 0. 000
EACH 1. 000 577. 00
577. 00000 1. 000 577.00
0835 623-08140 *40 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
6, 720. 00000 0. 000 0. 00
0840 623-09900 *Sprinkl er System 1. 000 0. 660
LS 0. 000 0. 00
5, 355. 00000 0. 660 3,534. 30
0845 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 100 4, 620. 00
46, 200. 00000 0. 900 41, 580. 00
0850 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0855 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
433, 600. 00000 1. 000 433, 600. 00
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PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0860 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
47, 000. 00000 0. 750 35, 250. 00
0865 627-00001 *Pavenent Mar ki ng Pai nt 108. 300 103. 300
GAL 5. 000 420. 00
84. 00000 108. 300 9, 097. 20
0870 627-00005 *Epoxy Pavement Mar ki ng 83. 000 0. 000
GAL 0. 000 0. 00
131. 00000 0. 000 0. 00
0875 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2, 043. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0880 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 761. 000 0. 000
SF 31. 000 537. 85
17. 35000 31. 000 537. 85
0885 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1,172. 000 0. 000
Li ne
) SF 468. 000 6,177. 60
13. 20000 468. 000 6,177. 60
0890 630-00000  *Fl aggi ng 4, 000. 000 3, 205. 250
HOUR 434. 750 9, 586. 24
22. 05000 3, 640. 000 80, 262. 00
0895 630- 00007 *Traffic Control Inspection 82. 000 63. 000
DAY 8. 000 630. 00
78. 75000 71. 000 5,591. 25
0900 630-00012 *Traffic Control Managenent 205. 000 142.000
DAY 18. 000 14, 175. 00
787.50000 160. 000 126, 000. 00
0905 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0910 630-80341 *Construction Traffic Sign (Panel Size A) 64. 000 57. 600
EACH 0. 000 0. 00
47. 00000 57. 600 2,707.20
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PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0915 630-80342 *Construction Traffic Sign (Panel Size B) 105. 000 87.300
EACH 0. 000 0. 00
58. 00000 87.300 5, 063. 40
0920 630-80343 *Construction Traffic Sign (Panel Size C 19. 000 17.100
EACH 0. 000 0. 00
74. 00000 17. 100 1, 265. 40
0925 630-80344 *Construction Traffic Sign (Special) 238. 000 136. 800
SF 0. 000 0. 00
21. 00000 136. 800 2,872.80
0930 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
892. 00000 2.700 2,408. 40
0935 630- 80359 *Portabl e Message Sign Panel 416. 000 338. 000
DAY 78. 000 5, 304. 00
68. 00000 416. 000 28, 288. 00
0940 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 153. 000
EACH 0. 000 0. 00
15. 75000 153. 000 2,409.75
0945 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 9. 000
EACH 0. 000 0. 00
15. 75000 9. 000 141. 75
0950 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 55. 000 39. 600
EACH 0. 000 0. 00
15. 75000 39. 600 623.70
0955 630-80377 *Portabl e Water Filled Barrier (Tenporary) 238. 000 214.200
LF 0. 000 0. 00
37. 00000 214. 200 7,925. 40
0960 630- 80390 *Channel i zi ng Devi ce (Special) 339. 000 305. 100
EACH 0. 000 0. 00
15. 75000 305. 100 4, 805. 33
0965 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
98, 070. 00000 1. 000 98, 070. 00
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PON: 19911- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0970 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70011 F/ A Partnering 2, 000. 000 1, 350. 000
FA 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0980 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -17,373. 690 -17,373. 690
FA -2,383.290 -2,383.29
1. 00000 - 19, 756. 980 - 19, 756. 98
0990 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700- 70025 F/' A Quality Incentive Paynent 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70180 F/ A Gas Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700- 70320 F/ A Sprinklers 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19911-BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1160 900- 00010 Added Item (Hour)/ F/ A On-The-Job-Trai nee CMDO 004 640. 000 584. 000
HOUR 56. 000 112. 00
2. 00000 640. 000 1, 280. 00
1165 700- 70034 F/ A Price Adjustnent for Donestic Covers and G ates MCR 2,500. 000 0. 000
005
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 900- 00006 Added Item (Dol lar)/ Overweight Price Reduction 0. 000 -2,088. 000
DOl 0. 000 0. 00
1. 00000 -2,088. 000 -2,088.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1025 620- 00002 Field Ofice (dass 2)

1030 620-00012 Field Laboratory (d ass 2)

1035 620- 00020 Sanitary Facility

CAT NOO500 UTILITIES BY CONTRACTOR

1040 202-00220 Renoval of Asphalt Mat

1045 304- 03000 Aggregat e Base Course (d ass 3)

1050 304- 06000 Aggregat e Base Course (d ass 6)

1055 403-34801 Hot Mx Asphalt (Gading SX) (100)

CAT 0200 CURRENT AMI  $ 4,891,673.99 $

1. 000 1. 000

EACH 0. 000
26, 250. 00000 1. 000

1. 000 1. 000

EACH 0. 000
22, 050. 00000 1. 000

1. 000 1. 000

EACH 0. 000
2,100. 00000 1. 000

393,416.12$ 4,032, 405. 24

0.00
26, 250. 00

0.00
22, 050. 00

0.00
2,100. 00

CAT 0400 CURRENT AMI  $ 50, 400. 00 $

292. 000 292. 000

SY 0. 000
2.90000 292. 000

836. 160 836. 160

TON 0. 000
18. 00000 836. 160

143. 880 143. 880

TON 0. 000
23. 00000 143. 880

109. 010 109. 010

TON 0. 000

90. 30000 109. 010

0.00$ 50, 400. 00

0. 00
846. 80

0. 00
15, 050. 88

0. 00
3,309. 24

0. 00
9, 843. 60
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PCN: 19911-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0701- 223 ESTI MATE NO. 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO500 UTI LI TIES BY CONTRACTOR
1060 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
677. 00000 0. 000 0. 00
1065 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 5. 880 5. 880
TON 0. 000 0. 00
514. 00000 5.880 3,022.32
1070 619- 00007 Connect To Existing Waterline 12. 000 12. 000
EACH 0. 000 0. 00
2, 480. 00000 12. 000 29, 760. 00
1075 619- 40060 3/4 Inch Copper Pipe 22.000 22.000
LF 0. 000 0. 00
129. 00000 22.000 2,838.00
1080 619-40080 1 Inch Copper Pipe 105. 000 105. 000
LF 0. 000 0. 00
120. 00000 105. 000 12, 600. 00
1085 619-50120 *1-1/2 Inch Plastic Pipe 31. 000 0. 000
LF 0. 000 0. 00
2. 84000 0. 000 0. 00
1090 619-50160 *2 Inch Plastic Pipe 48. 000 48. 000
LF 0. 000 0. 00
5. 25000 48. 000 252. 00
1095 619-50320 4 Inch Plastic Pipe 29. 000 29. 000
LF 0. 000 0. 00
121. 00000 29. 000 3, 509. 00
1100 619-50480 6 Inch Plastic Pipe 116. 000 89. 000
LF 0. 000 0. 00
58. 00000 89. 000 5,162. 00
1105 619-50640 8 Inch Plastic Pipe 143. 000 16. 000
LF 0. 000 0. 00
62. 00000 16. 000 992. 00
1110 619-50800 10 Inch Plastic Pipe 317. 000 317. 000
LF 0. 000 0. 00
52. 00000 317. 000 16, 484. 00
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PON: 19911-BID ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0701- 223 ESTI MATE NO 0008 08: 40: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1115 619-50960 12 Inch Plastic Pipe 1, 737. 000 1, 712.000
LF 0. 000 0.00
48. 00000 1,712.000 82, 176. 00
1120 619- 75016 2 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0.00
504. 00000 5. 000 2,520.00
1125 619- 75032 4 Inch Gate Valve 1. 000 1.000
EACH 0. 000 0.00
955. 00000 1.000 955. 00
1130 619- 75048 6 Inch Gate Valve 5. 000 4.000
EACH 0. 000 0.00
1, 102. 00000 4.000 4, 408. 00
1135 619- 75064 8 Inch Gate Valve 3. 000 3. 000
EACH 0. 000 0.00
1, 638. 00000 3. 000 4,914.00
1140 619- 75080 10 Inch Gate Valve 1. 000 1.000
EACH 0. 000 0.00
2, 268. 00000 1.000 2,268.00
1145 619- 75096 12 Inch Gate Val ve 4.000 4.000
EACH 0. 000 0.00
2, 688. 00000 4.000 10, 752. 00
1150 619-77300 Cor poration Stop 3. 000 1. 000
EACH 0. 000 0.00
267. 00000 1.000 267.00
1155 619-78048 6 Inch Fire Hydrant 3. 000 3. 000
EACH 0. 000 0.00
4,422.00000 3. 000 13, 266. 00
1170 203-00010 Uncl Excav (ClP) CMD 006 311. 000 311. 000
Cy 0. 000 0.00
25. 00000 311. 000 7,775.00
CAT 0500 CURRENT AMI  $ 245,334.88 $ 0.00%  232,970.84

PRQJIECT TOTAL CURRENT AMI $ 5, 187,408.87 $ 393,416.12$ 4,315, 776.08



